Table - 9.5
Time and Cost overrun in Projects with respect to original schedule

(Status as on 30-09-2005)

S.No. SECTOR NO.OF TOTAL COST (RS. CR.)
PROJ-  =m=—mmmmmemee e e
ECTS ORIG- ANTIC COST PROJ. WITH TIME & COST OVER RUN
INAL IPATED OVER  ———-———m—m oo
COST RUN (%) NO. ORGI. ANTIC- RANGE
COST IPATED (MONTHS)
COST
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)
1. ATOMIC ENERGY 10 27969.4 30116.4 7.7 0 0.0 0.0 0- 0
2. CIVIL AVIATION 18 982.9 1029.6 4.7 2 63.3 109.9 2- 9
3. COAL 93 13442.1 13600.6 1.2 8 294.1 436.1 4- 252
4. FERTILISERS 2 599.0 859.2 43.4 1 350.0 610.2 53- 53
5. I &B 2 94.2 94.2 0.0 0 0.0 0.0 0- 0
6. MINES 1 4091.5 4091.5 0.0 0 0.0 0.0 0- 0
7. STEEL 16 2371.3 2397.2 1.1 1 89.2 108.7 3- 3
8. PETROLEUM 33 36065.2 39989.8 10.9 8 12090.8 15246.2 3- 48
9. POWER 59 78095.0 88677.8 13.6 10 5253.3 15533.5 2- 184
10. HEALTH & FW 3 159.9 780.9 388.2 2 140.9 691.8 87- 88
11. RAILWAYS 260 43267.1 64708.9 49.6 30 7030.6 15635.9 3- 168
12. ROAD TRANSPORT
& HIGHWAYS 101 24148.0 23764.6 -1.6 6 1545.2 1645.3 10- 36
13. SHIPPING 24 1934.6 1946.5 0.6 3 83.5 110.5 23- 60
14. TELECOMMUNI 42 8004.6 7560.7 -5.5 2 113.0 144.7 9- 91
15. URBAN DEVELOPMENT 18 5436.4 11202.9 106.1 3 4914.2 10656.0 3- 19
16. WATER RESOURCES 1 542.9 1069.4 97.0 1 542.9 1069.4 3- 3



